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December 30, 1988

Ms. Michelle Glenn
U.S. EPA Region 1V
345 Courtland Street, NE
Atlanta, GA 30365

Subject: SCRDI - Bluff Road Site
Columbia, SC

Dear Ms. Glenn:

This letter 1is to confirm our telephone conversation and to
update you on the present status of the field activities at
the site. The following items are discussed in detail
below; the proposed changes to the temporary well
locations, the revised schedule for the field activities,
and the tank removal schedule.

Temporary Well Locations: Pursuant to Section 2.7 of
the approved Implementation Plan, several changes are
recommended relative to the temporary well locations.
Based on the results of the Golder well sampling it is
proposed that six (6) wells be moved to provide more
useful information for the siting of the permanent
wells. New location TW-1 will provide an upgradient
sample for what appears to be a potential source area.
New location TW-2 is merely being moved slightly more
upgradient to help guarantee a background sample. New
well TW-9 will fill in a gap between wells TW-10 and
TW-16 since the old TW-9 location appears clean based
on the Golder results. New TW-11 and TW-14 will help
provide a comparison between Golder well results and

temporary well results. (See revised Figure 2-1).

Revised Schedule: The schedule has been revised to
reflect the necessary time reduirements to implement
the Ebasco work plan. Due to the increased time

necessary to develop the Golder wells and the
administrative delays relative to the SCDHEC question
regarding temporary wells, several weeKks were lost. 1In
addition, due to the swampy conditions which
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have been encountered on the HopKins/Helms properties,
the use of a conventional drill rig will not be
possible. To avoid severe damage to the property, a
minimal number of trees will be removed. Likewise, the
possibility of at least several wells reduiring level B
protection will slow down their installation.
Therefore, drilling efforts as a whole may require
several additional weeks. The additional drilling time
recquirements have been preliminarily discussed with
Versar. The revised schedule is included for your
review and approval. (See revised Figures 3-1 and 3-
295 It should be noted that the current schedule was
prepared without the benefit of access to the
Hopkins/Helms property, thereby precluding our
assessment of the conditions we have encountered.

Tank Removal Schedule: It is anticipated that the Task
15 tank removal will be performed starting the week of
January 9, 1989. Bryson will perform the remedial
services, while the sludge will be disposed of at
ThermalKem in Charleston, SC and the tank will be
disposed at GSX in Pinewood, SC or Chem Waste in
Emelle, Alabama. If this timing is not convenient to
the Agency, please contact me as soon as possible so
that the schedule can be amended.

All attempts will be made to meke up lost time during future
phases and to expedite field activities where possible and
appropriate. If you have any duestions concerning this
correspondence, I will be at the Bluff Road site on January
4 and/or 5, 1989 to discuss them with you. I encourage you
to tour the site to help you better evaluate the situation.

Very Truly Yours,

Michael A. Miller
Senior Project Manager

cc: Lorelei Borland
Dwight Erikson-IT Corp
Ken Barry-Versar
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FIGURE 2-I TEMPORARY MONITORING WELL LOCATIONS PROPOSED BY THE GROUP
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TASK 93-08: REMEDIAL INVESTIGATION

TASK 03 FIELD INVESTIGATION

TASK B4 SAMPLE ANALYSIS/DATA VALIDATION

TASK B85 DATA EVALUATION

TASK 06 HEALTH/ENVIRONMENTAL ASSESSMENT

TASK @7 TREATABILITY/TESTING (CONDITIONAL)

TASK @8 REMEDIAL INVESTIGATION REPORT

TASK @9-11 FEASIBILITY STUDY

TASK B9 REMEDIAL ALTERNATIVE SCREENING

TASK 18 REMEDIAL ALTERNATIVE EVALUATION

TASK 11 FEASIBILITY STUDY REPORT

TASK 121 POST RI/FS SUPPORT

TASK 13; DELETED

TASK 14 DELETED

TASK 15 ERA PLANNING (TANK)
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RI/FS FOR SCRDI - BLUFF ROAD SITE
RICHLAND COUNTY (COLUMBIA), SOUTH CAROLINA

PROJECT NO. 408619
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FIGURE 3-1

PROJECT SCHEDULE




DESCRIPTION OF WORK
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PLAN APPROVAL COMPLETE
EVALUATE SITE FENCING COMPLETE
SAMPLE ABOVE GROUND TANK COVYPLETE
REMOVE ABOVE GROUND TANK
INSTALL TRAILER, UTILITIES COYPLETE
TEMPORARY WELLS
LAGOON SAMPLING COMPLETE
SURFACE SOIL SAMPLING (OFFSITE) COMPLETE
S Pres oo COIPLETE
GROUNDWATER SAMPLING (EXIST) COVPLETE
DATA ASSESSMENT OF OFF-SITE

SAMPLES
SOIL BORINGS (INCL. ABANDONMENT)
MONITORING WELL INSTALLATION -
LAND SURVEY (BORINGS & WELLS) AGENCY
GROUNDWATER SAMPLING (NEW) REVIEW
ABANDONMENT - (EXISTING WELLS)
PUMP TESTS
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o ACTIVITY

MADE BY: D. ERIKSON

PROJECT SCHEDULE
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FIGURE 3-2

RI/FS FOR SCRDI-BLUFF ROAD SITE

TASK ©3; FIELD INVESTIGATION
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